
Promenade Extension – Phase I

2-Week Construction Schedule

July 27 – July 31

Continuation of steel sheet pile driving operations,
Spread excavated material from Sylvan Lake site.

August 3 – August 7

Continuation of steel sheet pile driving operations,
Spread excavated material from Sylvan Lake site.