

BOROUGH OF BRADLEY BEACH

RESOLUTION 2023-123

AUTHORIZING CHANGE ORDER NUMBER AND SUPPLEMENTAL AGREEMENT NUMBER FIVE FOR THE SANITARY SEWER REHABILITATION PROJECT – PHASE II

Mayor Fox offered the following resolution and moved its adoption:

BE IT RESOLVED, that the Mayor is hereby authorized and directed to execute Change Order and Supplemental Agreement Number five for the contract which was awarded to **M.S.P. Construction Corporation**, for the **Bradley Beach Sanitary Sewer Rehabilitation Project – Phase II**. The contract amount will increase by **\$125,000.00** which represents additional line item quantities to the contract to extend the sewer on Second Avenue at the Borough’s request. The contract now totals **\$4,389,549.20**.

BE IT FURTHER RESOLVED that a certified copy be forwarded to the Business Administrator, Chief Financial Officer, Borough Auditor and Gerald Freda of Leon S. Avakian, Inc.


Seconded by Councilperson Weber and adopted upon the following vote:

	AYES	NAYS	ABSTAIN	ABSENT
Ms. DeMarco	X			
Ms. DeNoble	X			
Mr. Gubitosi	X			
Mr. Weber	X			
Mayor Fox	X			

CHIEF FINANCIAL OFFICER’S CERTIFICATION

I hereby certify that legally appropriated funds are available in the following account:

S-06-21-030-000-010



Anthony Mannino, Chief Financial Officer

CERTIFICATION

I, Erica Kostyz, Municipal Clerk, Borough of Bradley Beach, Monmouth County, New Jersey, do hereby certify that the foregoing resolution was duly adopted by the Governing Body at the April 12, 2023 Council Business Meeting.


Erica Kostyz, RMC, CMR
Municipal Clerk